PROPOSAL · DRAFT FOR REVIEW



QUEER & TRANS WORKERS AGAINST VIOLENCE

LEARNING PROGRAM PROPOSAL

Educational materials for boards, executives and managers in Queensland's domestic, family and sexual violence sector, made with QTWAV's network.

PREPARED FOR

Billie Stimpson and the QTWAV committee

DATE

November 2026

capyble.

THE BRIEF

PROJECT SUMMARY

QTWAV is looking for educational materials that target boards, executives and managers in Queensland's domestic, family and sexual violence sector. These educational materials should be made with QTWAV's network and aim for a total cost of $40,000 incl. of GST.

IDEAL OUTPUTS, AS CURRENTLY PROPOSED

Two short modules

1) For people on boards and in governance positions.
2) For executives and managers.

Made with QTWAV people and stakeholders

Co-design workshops, filmed interviews with sector peers, and scenarios illustrated to complement QTWAV's brand and artworks.

Owned by QTWAV on completion

Copyright held for QTWAV. Any web parts, such as where people take the courses, able to be kept up by QTWAV's website developers or owners.

WHAT WE HEARD

QTWAV HAS MORE KNOWLEDGE THAN CAPACITY, AND WANTS TO CREATE SHAREABLE EDUCATIONAL RESOURCES THAT LAST WELL INTO THE FUTURE.

REQUIREMENTS, AS WE UNDERSTAND THEM

1. **For boards, executives and managers** in DFSV and LGBTIQASB+ organisations.
2. **Adds to QTWAV's face-to-face training**, not replaces it.
3. **Grounded in practice and lived experience**, and does not provide legal advice.
4. **$40,000 including GST.**



SUMMARY OF RESPONSE

SHORT FORM, EDUCATIONAL CONTENT MADE WITH YOUR PEOPLE AND YOUR STAKEHOLDERS

Two short modules	One module or learning program for boards and those in governance positions (25 to 30 minutes) and one for executives and managers (30-40 minutes).
Made with your people	A co-design workshop, then filmed interviews with sector peers that double as consultation. Scenarios illustrated in a style that sits with your artwork.
Yours to keep	Copyright held for QTWAV, a web address you own from day one, and a full handover before October 2027 so the work runs without us.

$40,000
including GST

11 June 2027
Module 1 live

23 July 2027
Module 2 live



MODULE 1

1 BOARDS AND GOVERNANCE

Educational resources, brought together into a course that provides key information for people on boards or in governance positions of DFV services.

TOPICS

- Appropriate governance and key requirements for services that support LGBTQIASB+ people
- Anti-discrimination duties and human rights complaints
- Leading on values, not waiting for legislation
- What they should be measuring and understand about how their service interacts with LGBTQIASB+ people

BY THE END, A BOARD MEMBER CAN

1. Spot where the constitution, eligibility rules or contracts may exclude queer and trans people
2. Put questions to management about inclusion and actions on positive duty and prevention of hostile environments for queer and trans people.
3. Name actions you and other board members can take together, in your roles, to create better spaces and manage risks for queer and trans workers.

Draft outcomes, from discussion notes.

MODULE 2

2 EXECUTIVES AND MANAGERS

Safe, inclusive and worth working in.

35 to 45 minutes | Includes scenarios | Live 23 July 2027

TOPICS

- Positive duty, and what it asks of managers
- Psychosocial hazards for queer and trans staff, including from clients
- Lawful ways to recruit and support queer and trans workers
- Why a service is stronger for employing them

BY THE END, A MANAGER CAN

1. Identify, assess and control hazards for queer and trans staff, including harm from clients
2. Respond to a disclosure without victimising or outing anyone
3. Make a clear case for employing queer and trans workers and understand how to undertake this in a safe and inclusive manner

Draft outcomes. Outcome 2 is practised through the scenarios.

AROUND THE MODULES

A TOOLKIT QTWAV CAN SHARE

For newsletters, socials and QTWAV's own face-to-face sessions. Quantities follow the current budget settings.

4

Topic videos

2 to 4 minutes each, landscape, for newsletters and sessions

4

Social clips

20 to 45 seconds, vertical, captions built in

2

Promo videos

One per module, cut for landscape and vertical

10+

Custom illustrations

Including scenarios within the modules and able to be used across other work.

1

Footage library

Transcribed and tagged, used within each person's consent


2

Certificates

One per module; AICD members can self-record it as CPD

OUR WORK ON SCREEN

EXAMPLES OF SIMILAR WORK



0:53 · INTERACTIVE SCENARIO

QBE: The Behaviour

How an A/B scenario puts a manager in the moment



4:15 · TOPIC VIDEO

Understanding the patient journey

A shareable explainer for Queensland Health's DFSV team



PROMO

See Hear Believe for Communities and Workplaces

How a short promo carries a course to new audiences

Polished Spaces promos, landscape and vertical: available on request.

PROCESS AND TIMELINE

LISTEN, TEST, THEN BUILD

Both modules go live with time to show uptake: Module 1 gets about 20 weeks of use before October 2027.

NOVEMBER 2026

1 · Agree

Committee decision and a department check on use of funds by 20 November.

DECEMBER 2026 TO JANUARY 2027

2 · Listen

Half-day co-design workshop in Brisbane on 1 or 2 December. We draft the learning framework for both modules, then confirm the framework and the look at kick-off on 18 January.

FEBRUARY TO MARCH 2027

3 · Interview

Three filming days with sector peers. Each interview is consultation and footage at once.

MARCH 2027

4 · Decide

We rebuild the framework from what people said. QTWAV's committee signs off format and scenarios by 25 March.

APRIL TO JULY 2027

5 · Build and test

Build in Rise, test with board members and managers QTWAV chooses, revise, launch.

April
Scenarios recorded; legal and practice review

11 June
Module 1 live, after testing with board members

23 July
Module 2 live; full handover

On our earlier DFV module, interviews changed the framework we started with. We plan for that here, so the learning reflects what QTWAV's people know.

OWNERSHIP, DATA AND HOSTING



WHO HOLDS IT

QC signs the contract and holds the copyright for QTWAV. We keep our own templates, with a licence to show the work as examples of work we've done.

HOW OTHERS CAN USE IT

We're open to any open or private licensing arrangements QTWAV. We'll own the hosting process for an LMS processes to ensure security and private.

WHERE IT LIVES

A web address QTWAV owns from day one. A public link for anyone, and course files for organisations with their own learning system.

WHAT QTWAV CAN REPORT

Anonymous, combined uptake and completion numbers that QTWAV owns. We never ask learners about their gender or sexuality.

AFTER LAUNCH

Hosting and care

Up to 2 years of hosting included as required, with 2 hours a month of updates and fixes.

After that

Who hosts the modules after the funded period, and who pays, is one of the things we'd like to settle together.

THE INVESTMENT

BUDGET

The work is valued at $50,732. After Capyble's community contribution, QTWAV pays $39,423 incl. GST ($35,839 before GST). QTWAV is an auspiced, community-owned organisation.

Element	What's included	Incl. GST
Consultation and content	Workshop, framework, consent forms, 10 paid interviewees	$10,010
Filming and editing	4 filming days, 10 short videos, footage library	$13,134
Interactive scenarios	2 illustrated with voice acting, 1 filmed with actors	$6,303
eLearning design and build	2 Rise modules, shared look, SCORM files and public link	$11,660
Hosting and care	1 year of hosting, 2 hours a month of updates	$4,620
Project management	Check-ins, travel, venue and contingency	$5,005
Value of the work		**$50,732**
Community contribution	From Capyble's social enterprise fund and enabled by Snow Foundation support ~ 30% of team time	**−$11,309**
Total to QTWAV	$35,839 before GST	**$39,423**

THREE PROJECT PAYMENT MILESTONES

$19,711
50% · Kick-off
Late November 2026

$9,856
25% · Module 1 draft
14 May 2027

$9,856
25% · Final delivery
23 July 2027

Note: the last payment falls after June 30 on this draft plan. Happy to rework as best suits QTWAV's preferred payment structure.

WORKING TOGETHER

WHAT NEXT?

- Contact Cam at cam@capyble.com to arrange a meeting to discuss this proposal
- Board members to test Module 1 in May, managers to test Module 2 in July

OUR TEAM

WHO YOU'D WORK WITH

Capyble is a queer-owned social enterprise.

Dr Cameron Cliff CF he/him	**Producer, director, learning design**	Filmmaker and learning designer with a PhD in cross-media storytelling. Churchill Fellowship on workplace prevention training.
Natasha Wood she/her	**Design lead**	Award winning artist, illustrator and learning designer.
Mikhara Ramsing she/her	**Partnerships and contracts**	Co-founder and director. Westpac Social Change Fellow, recognised in the AFR 100 Women of Influence.

